COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 16/ 2019

ESTI MATE SUMVARY 16: 07: 56
CONTI D: C20805 ESTI MATE NO 0007 PROG SPEC YR: 2005
PCN: 20805- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.5 DAYS TI ME ALLOW 107 WORK DAYS
DOUGLAS COUNTY BRI DGE SCOUR RE PERCENT TIME:  94.86 ORI G TI ME ALLON 83 WORK DAYS
PRQJECT NO. NHPPC470- 041
DOUGLAS COUNTY BRI DGE SCOUR REPAI R
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 04/ 2019 DATE TI ME STARTED 08/28/2018
7353 S. EAGLE STREET DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 28/2018
DATE AWARDED 04/27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 08/ 28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $  3,157,432.70 PARTI Cl PATI NG $  2,873,612.60 $ 1, 339, 266. 50
AWARD PRQIJECT AMT: $ 3,099, 324. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 91.01% TOTAL EARNI NGS 2,873, 612. 60 1,339, 266. 50
FUNDS AVAI LABLE: $ 283,820.10 STOCKPI LED MATERI ALS 123.03 0.00
GROSS EARNI NGS 2,873, 735. 63 1, 339, 266. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 46, 489. 87 -5,514. 19
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,827, 245. 76 1,333, 752. 31
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT  DUE 2,827, 245. 76 1,333, 752. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,333, 752. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPCA70- 041 ESTI MATE NO 0007 16: 07: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 3.700 3.700
ACRE 0. 000 0. 00
11, 100. 00000 3.700 41, 070. 00
0010 202-00008 Tree Trinmmi ng 30. 000 30. 000
HOUR 0. 000 0. 00
300. 00000 30. 000 9, 000. 00
0015 202-01000 *Renoval of Fence 2, 378. 000 944. 000
LF 1, 434.000 1,577.40
1.10000 2,378.000 2,615. 80
0020 203-01515 Backhoe (Landscapi ng) 32. 000 3. 000
HOUR 2.500 450. 00
180. 00000 5. 500 990. 00
0025 203-01550 Dozing 40. 000 0. 000
HOUR 1.000 170. 00
170. 00000 1. 000 170. 00
0030 203-01597 *Pot hol i ng 41. 000 32.500
HOUR 3. 000 600. 00
200. 00000 35. 500 7,100. 00
0035 207-00205 Topsoi | 1, 447. 000 261. 000
cY 782. 000 19, 550. 00
25. 00000 1, 043. 000 26, 075. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
2. 00000 0. 000 0.00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 2, 353. 000 1, 188. 000
LF 1, 165. 000 4, 660. 00
4.00000 2,353. 000 9, 412. 00
0050 208-00020 *Silt Fence 3, 453. 000 3, 453. 000
LF 0. 000 0. 00
1.10000 3, 453. 000 3,798.30
0055 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

750. 00000 2.000 1, 500. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00301

0085

210- 01000

0090

210- 01011

0095

212-00022

0100

212-00028

0105

213-00008

0110 213-00011

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

Tenporary Diversion

*Reset

Fence

Gate

*Reset

*Seedi ng (R parian)

*Seedi ng (Wt | ands)

*Mul chi ng (Wod Chip)

*Mil ching (Hydraulic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
2, 200. 00000
115. 000
HOUR
35. 00000
40. 000
HOUR
100. 00000
11. 500
HOUR
160. 00000
1, 450. 000
LF
100. 00000
175. 000
LF
10. 00000
0. 000
EACH
600. 00000
4.500
ACRE
730. 00000
1.120
ACRE
1, 000. 00000
4,238.000
CF
2. 70000
5. 500
ACRE

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

. 000
0. 000
. 000

7.000
0. 000
7.000

5. 000
6. 500
11.500

. 500
. 500
1, 450. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
1.940
1.940

0. 000
0.670
0.670

0. 000
2,691.
2,691.

000
000

0. 000
0. 860
0. 860
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ESTI MATE RUN 05/ 16/ 2019

1, 040

68, 150

1, 416

670.

7,265

1,075

.00

.00

.00

00

00

.00

.00

20

00

70

00

16: 07: 56

AMOUNT

13, 200

4,025

700

1,840

145, 000

700

1,416

670.

7,265

1,075

00

00

00

00

00

00

.00

20

00

70

00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20805- Bl D ESTI MATE RUN 05/ 16/ 2019
PRQIECT NHPPCA470- 041 ESTI MATE NO 0007 16: 07: 56
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0120 214-00205 *Deci duous Tree (5 Gallon Container) 21. 000 0. 000
EACH 6. 000 240. 00
40. 00000 6. 000 240. 00
0125 214-00310  *Deci duous Shrub (1 Gallon Container) 1, 794. 000 0. 000
EACH 362. 000 6,516. 00
18. 00000 362. 000 6, 516. 00
0130 214-01011 *Live Brush Mattress 950. 000 0. 000
LF 716. 000 9, 308. 00
13. 00000 716. 000 9, 308. 00
0135 214-01012  *Live Brush Fascine 950. 000 0. 000
LF 651. 000 13, 020. 00
20. 00000 651. 000 13, 020. 00
0140 214-01013 *Live WIIlow Stakes 900. 000 106. 000
EACH 637. 000 3,185.00
5. 00000 743. 000 3,715.00
0145 214-01014 *Live WIIlow Brush 12, 500. 000 4,026. 000
EACH 1,572.000 5,973.60
3. 80000 5,598. 000 21,272.40
0150 214-01228 *Ri prap Pl anting Pocket 61. 000 13. 000
EACH 48. 000 15, 840. 00
330. 00000 61. 000 20, 130. 00
0155 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 4, 600. 000 28. 000
1
) SY 4,503. 000 11, 707. 80
2.60000 4,531. 000 11, 780. 60
0160 217-00020 Her bi ci de Treat ment 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 240-00000 *Wldlife Biologist 85. 000 17. 000
HOUR 58. 000 6, 960. 00
120. 00000 75. 000 9, 000. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0007 16: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00010 *Renmpval of Nests 10. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0175 420-00102  Geotextile (Erosion Control) (Cass 1) (Plant 700. 000 700. 000
Protection)
SY 0. 000 0. 00
6. 30000 700. 000 4,410. 00
0180 603-50008 8 Inch Plastic Pipe 190. 000 0. 000
LF 95. 000 2,375.00
25. 00000 95. 000 2,375.00
0185 607-00005 *End Post 20. 000 3. 000
EACH 11. 000 2,090. 00
190. 00000 14.000 2,660. 00
0190 607-00010 *Corner and Line Brace Post 25. 000 2.000
EACH 14.000 4, 060. 00
290. 00000 16. 000 4, 640. 00
0195 607- 00030 *Brace Post (Special) 6. 000 0. 000
EACH 2.000 1, 280. 00
640. 00000 2.000 1, 280. 00
0200 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 2, 600. 000 150. 000
(Wldlife Friendly)
LF 1, 269. 000 4, 695. 30
3. 70000 1, 419. 000 5, 250. 30
0205 607-11525 *Fence (Plastic) 1, 523. 000 1, 523. 000
LF 0. 000 0. 00
3. 00000 1,523. 000 4, 569. 00
0210 607-11530 *Fence (Special) 267. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0215 607-11580 *Fence (Tenporary) 1, 580. 000 1, 580. 000
LF 0. 000 0. 00
2.00000 1, 580. 000 3, 160. 00
0220 625-00000  Construction Surveying 1. 000 0. 865
LS 0. 000 0. 00

40, 000. 00000 0. 865 34, 600. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01104

0235

627-00008

0240

630- 00000

0245

630- 00007

0250

630- 00012

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80358

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size C)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

290, 000. 00000

1. 000
LS
5, 000. 00000
0. 000
GAL
580. 00000
750. 000
HOUR
30. 00000
114. 000
DAY
180. 00000
78. 000
DAY
770. 00000
0. 000
EACH
180. 00000
12. 000
EACH
60. 00000
39. 000
EACH
80. 00000
24. 000
EACH
85. 00000
(c 0. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.581
0.388
0.969

0. 865
0.135
1.000

0. 000
0. 000
0. 000

401. 000
255.500
656. 500

82. 000
22.000
104. 000

55. 000
16. 000
71.000

0. 000
0. 000
0. 000

5. 000
5. 800
10. 800

16. 500
18. 600
35. 100

11. 500
10. 100
21. 600

0. 000
0. 000
0. 000
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112,520

675.

7, 665

3, 960

12, 320

348.

1,488

858.

00

.00

00

00

00

.00

00

.00

16: 07: 56

AMOUNT

281, 010

5, 000

19, 695

18,720

54,670

648.

2,808

1,836

00

00

.00

00

00

00

.00

00

00

00

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0007 16: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80359  *Portable Message Sign Panel 44.000 44.000
DAY 0. 000 0. 00
40. 00000 44.000 1, 760. 00
0285 630-80360  *Drum Channel i zi ng Device 44. 000 22.000
EACH 17. 600 880. 00
50. 00000 39. 600 1, 980. 00
0290 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 7.000
EACH 5. 600 280. 00
50. 00000 12. 600 630. 00
0295 630-80380 *Traffic Cone 20. 000 10. 000
EACH 8. 000 48. 00
6. 00000 18. 000 108. 00
0300 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 6, 300. 000 56. 550
F A 0. 000 0. 00
1. 00000 56. 550 56. 55
0320 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0007 16: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 208-00207  Erosion Control Mnagenent 33. 000 23. 500
DAY 6. 000 1, 560. 00
260. 00000 29. 500 7,670. 00

CAT 0200 CURRENT AMI $ 1,117,106.70$ 336,477.50% 833, 340. 85
CAT NO0300 STR G- 18-H

0330 202-00029 Renoval of Gabion 161. 000 161. 000
cY 0. 000 0. 00
60. 00000 161. 000 9, 660. 00
0335 203-00010 *Uncl assified Excavation (Conplete In Place) 112. 000 0. 000
CcY 112. 000 1, 680. 00
15. 00000 112. 000 1, 680. 00
0340 203-00060 Enbanknment Material (Conplete In Place) 97. 000 0. 000
cY 97. 000 1, 455. 00
15. 00000 97. 000 1, 455. 00
0345 206- 00000 Structure Excavation 2, 606. 000 2, 606. 000
cY 0. 000 0. 00
15. 00000 2,606. 000 39, 090. 00
0350 420-00102  Geotextile (Erosion Control) (Class 1) 1, 988. 000 1, 988. 000
SY 0. 000 0. 00
2.50000 1, 988. 000 4,970. 00
0355 506- 00424 Soil Riprap (24 Inch) 2,214.000 2,214.000
cY 0. 000 0. 00
105. 00000 2,214.000 232, 470. 00
CAT 0300 CURRENT AMT $ 289,325.00 % 3,135.00% 289, 325.00

CAT NO0301 STR G 17-AO

0360 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6. 000 0. 000
cY 6. 000 90. 00
15. 00000 6. 000 90. 00
0365 206- 00000 Structure Excavation 2, 490. 000 684. 000
CcY 1, 806. 000 27,090. 00
15. 00000 2,490. 000 37, 350. 00
0370 420-00102 Geotextile (Erosion Control) (Class 1) 819. 000 0. 000
SY 819. 000 2,047.50

2.50000 819. 000 2,047.50



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0007 16: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G 17-AO

0375 506-00212 Riprap (12 Inch) 254. 000 0. 000
cy 254, 000 16, 510. 00
65. 00000 254. 000 16, 510. 00
0380 506-00230 Riprap (30 In) 850. 000 0. 000
I 850. 000 157, 250. 00
185. 00000 850. 000 157, 250. 00

CAT 0301 CURRENT AMT $ 213,247.50 % 202,987.50%  213,247.50
CAT NO0302 STR G 17-M

0385 202- 00027 Renoval of Riprap 544. 000 544.000
Sy 0. 000 0. 00
65. 00000 544. 000 35, 360. 00
0390 202-00210 Renoval of Concrete Pavenent 20. 000 20. 000
5% 0. 000 0.00
150. 00000 20. 000 3, 000. 00
0395 202-00503 Renoval of Portions of Present Structure 87. 000 87.000
Sy 0. 000 0. 00
45. 00000 87.000 3,915. 00
0400 203-00010  *Uncl assified Excavation (Conplete In Place) 2,515. 000 98. 000
CcY 2,417. 000 36, 255. 00
15. 00000 2,515. 000 37,725.00
0405 206- 00000 Structure Excavation 4,524. 000 2,760. 000
CcY 1, 764. 000 26, 460. 00
15. 00000 4,524.000 67, 860. 00
0410 206-00100  Structure Backfill (dass 1) 1, 931. 000 0. 000
cY 1, 931. 000 28, 965. 00
15. 00000 1, 931. 000 28, 965. 00
0415 420-00102  Geotextile (Erosion Control) (Class 1) 2,201. 000 1,577. 000
SY 624. 000 1, 560. 00
2.50000 2,201. 000 5,502. 50
0420 501-00200 *Steel Sheet Piling (Type II) 3,817. 000 3,817. 000
SF 0. 000 0.00

30. 00000 3,817. 000 114, 510. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20805-BI D ESTI MATE RUN
PRQIECT: NHPPCA470- 041 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STR G 17-M

0420 MATERI AL ALLOWANCE 7.999
SF 0. 000 0. 00
15. 38000 7.999 123. 02
0425 506-00224 Riprap (24 Inch) 1, 513. 000 1, 381. 000
cY 132. 000 10, 560. 00
80. 00000 1, 513. 000 121, 040. 00
0430 506-00237 Riprap (36 Inch) (Special) 721.000 0. 000
CcY 721.000 136, 990. 00
190. 00000 721. 000 136, 990. 00
0435 506-00424 Soil Riprap (24 Inch) 1, 485. 000 1,176. 000
cY 309. 000 32, 445. 00
105. 00000 1, 485. 000 155, 925. 00
0440 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 774. 000 0. 000
CcY 774.000 255, 420. 00
330. 00000 774.000 255, 420. 00
0445 601-03000 *Concrete Cass D 50. 000 28. 000
cY 22.000 10, 560. 00
480. 00000 50. 000 24, 000. 00
0450 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 153. 000 1, 728. 000
LB 1, 408. 000 2,464.00
1. 75000 3, 136. 000 5,488. 00

CAT 0302 CURRENT AMI $  995,730.25%$ 541,679.00% 995, 823. 52
CAT NO0303 STR G 17-AN

0455 202-00004 Renoval of Steel Hor Pipe Piling 200. 000 200. 000
LF 0. 000 0. 00
50. 00000 200. 000 10, 000. 00
0460 202- 00027 Renoval of Riprap 404. 000 404. 000
SY 0. 000 0.00
65. 00000 404. 000 26, 260. 00
0465 203-00010 *Unclassified Excavation (Conplete In Place) 1, 161. 000 1, 161. 000
cY 0. 000 0. 00

15. 00000 1,161. 000 17, 415.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20805- BI D ESTI MATE RUN 05/ 16/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0007 16: 07: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STR G 17-AN

0470 206- 00000 Structure Excavation 2,596. 000 1, 460. 000
CcY 1, 136. 000 17, 040. 00
15. 00000 2,596. 000 38, 940. 00
0475 206- 00065 Structure Backfill (FlowFill) 5.000 5. 000
cY 0. 000 0. 00
150. 00000 5. 000 750. 00
0480 206-00100 Structure Backfill (Cass 1) 739. 000 0. 000
CcY 739. 000 11, 085. 00
15. 00000 739. 000 11, 085. 00
0485 210-00001 Reset Structure Reset Stream Gage 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0490 420-00102  Geotextile (Erosion Control) (Class 1) 1, 357. 000 980. 000
SY 377.000 942. 50
2.50000 1, 357. 000 3,392.50
0495 501-00200 *Steel Sheet Piling (Type Il) 2,214.000 2,214.000
SF 0. 000 0. 00
30. 00000 2,214.000 66, 420. 00
0495 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
15. 38000 0. 000 0. 00
0500 506-00224 Ri prap (24 Inch) 302. 000 302. 000
cY 0. 000 0. 00
80. 00000 302. 000 24,160. 00
0505 506-00237 Ri prap (36 Inch) (Special) 681. 000 0. 000
CcY 681. 000 129, 390. 00
190. 00000 681. 000 129, 390. 00
0510 506-00424 Soil Riprap (24 Inch) 936. 000 936. 000
cY 0. 000 0. 00
105. 00000 936. 000 98, 280. 00
0515 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 281. 000 0. 000
CcY 281. 000 92, 730. 00

330. 00000 281. 000 92, 730. 00



CONTI D:

CAT NO0303

0520 601-03000

0525 602-00020

0530 613-00200

CAT NO0400

0535 620- 00020

C20805
20805-BI D
NHPPCA470- 041

| TEM
DESCRI PTI ON

STR. G 17-AN

*Concrete Cass D

*Rei nforcing Steel

2 Inch Electrical Conduit

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Epoxy Coat ed)

Page 12
ESTI MATE RUN 05/ 16/ 2019

ESTI MATE NG 0007 16: 07: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
30. 000 30. 000
oY 0. 000 0. 00
480. 00000 30. 000 14, 400. 00
1, 829. 000 1, 815. 000
LB 0. 000 0. 00
1. 75000 1, 815. 000 3,176.25
80. 000 40. 000
LF 40. 000 800. 00
20. 00000 80. 000 1, 600. 00
CAT 0303  CURRENT AMI $  541,023.25$ 254,987.50% 540, 998. 75
1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 1,000. 00 $ 0.00$ 1, 000. 00

PRQIECT TOTAL

CURRENT AMT $

3,157,432.70% 1,339,266.50% 2,873, 735.



